

Agenda
Herring River Restoration Committee (HRRC) Meeting
Cape Cod National Seashore Headquarters
Wellfleet, MA
Thursday, April 11, 2019
9:30 am

Administration/Coordination:

- Approval of Draft Minutes: March 6, 2019
- Schedule Next Meetings:
 - HRSG – May 13th at 5:30 (tentative)
 - HREC – TBD
 - HRRC – Thursday, May 9, 2019
 - HRRC – Thursday, June 13, 2019 -- proposed
- FY 19 Budget Update
- HRRC Subcommittees and Assignments

Discussion & Updates:

- Project Timeline and Fundraising
- Permitting
- Herring River Stakeholder Group
- Herring River Executive Council
- Regulatory Oversight Group
- Preconstruction Monitoring
- Legal Issues
- Adaptive Management Plan
- Update from National Park Service (NPS)
- Status of Other Work Program Tasks:
 - CYCC golf course design work
 - Cultural resource assessment
 - Hydrologic modeling
 - Low-lying property survey/engineering
 - Secondary management (marsh and vegetation management)
 - Rare species monitoring
 - CNR bridge/tide gate design
 - Mill Creek dike design
 - High Toss Road
 - Low-lying road design/Pole Dike tide gate design
 - Other low-lying roads and common driveways
 - LHR berm
 - Tide monitoring
 - Surface water and Groundwater monitoring

Communications/Coordination with Friends of Herring River (FHR)

